
This action is to approve an increase in the County's local match contribution to the Federal Highway 
Administration for a project to resurface the roadway pavement on Angeles Forest Highway in the 
Angeles National Forest and authorize the Director of Public Works or her designee to amend the 
reimbursable agreement with the Federal Highway Administration to include the County's new match 
commitment for the project.

SUBJECT

August 11, 2015

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012

Dear Supervisors:

INCREASE IN COUNTY LOCAL MATCH CONTRIBUTION TO FEDERAL HIGHWAY 
ADMINISTRATION FOR RESURFACING OF ROADWAY PAVEMENT ON 
ANGELES FOREST HIGHWAY IN THE ANGELES NATIONAL FOREST

(SUPERVISORIAL DISTRICT 5)
(3 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Find that the recommended actions are within the scope of the Angeles Forest Highway
Rehabilitation project that was previously found exempt by the Board under the California 
Environmental Quality Act.

2. Approve an increase of $369,600 in the County's local funding match for the project from the Fifth
Supervisorial District's Transportation Improvement Program in the Road Fund Fiscal Year 2015-16 
Budget.

3. Authorize the Director of Public Works or her designee to amend the reimbursable agreement
with the Federal Highway Administration to increase the overall County's local funding match 
commitment by an additional $369,600.

36 August 11, 2015

ctalamantes
Patrick Ogawa



PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to approve an increase of $369,600 in the County's 
local funding match for the Angeles Forest Highway Rehabilitation project that will bring the County's 
total local funding match for the project to $3,214,750 and to authorize the Director of Public Works 
or her designee to amend the reimbursable agreement with the Federal Highway Administration 
(FHWA) to reflect the County's increased local match commitment.  The amendment to the 
reimbursable agreement will be substantially similar to the enclosed reimbursable Agreement 
DTFH68-14-E-00038, Modification No. 002.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness/Fiscal 
Sustainability (Goal 1), Community Support and Responsiveness (Goal 2), and Integrated Services 
Delivery (Goal 3).  The recommended action will help achieve these goals by augmenting County 
funds with Federal grant funds and developing a partnership with the Federal Government to 
implement the project.

FISCAL IMPACT/FINANCING

There will be no impact to the County General Fund.

On January 28, 2014, the Board approved the County's local funding match for the preliminary 
construction engineering costs of $188,650.  On August 19, 2014, the Board approved the County's 
local funding match for the construction contract and construction engineering costs in the amount of 
$2,656,500, including a 10 percent contingency.  

Following the receipt of construction bids, an additional County local funding match of $369,600 is 
requested to cover the low bid cost above the construction cost estimate.  This project cost includes 
construction contract, construction engineering, and a 10 percent contingency.

This project is being administered by FHWA under the California Federal Lands Access Program (CA 
FLAP).  Under this program, CA FLAP funds will finance 65 percent of the total cost of the project 
estimated to be $5,970,250.  The remaining 35 percent of the project cost, estimated to be 
$3,214,750, will be matched by the County.  

Financing for this project is included in the Fifth Supervisorial District's Transportation Improvement 
Program in the Road Fund Fiscal Year 2015-16 Budget.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The project involves rehabilitation of approximately 16.5 miles of the Angeles Forest Highway.  The 
project is being administered by FHWA with 35 percent matching funds from the County.  The project 
was previously approved by the Board on August 19, 2014, for a $2,845,150 local funding match.  
The County entered into an agreement with FHWA, which requires that FHWA not incur costs that 
would result in County match exceeding the maximum agreed amount of $2,845,150 without County 
authorization. 

On December 19, 2014, following receipt of construction bids, FHWA notified the County of the 
higher than estimated bids.  The low bid cost was $960,000 above the construction cost estimate 
used in calculating the County match for the agreement.  An additional County local funding match of 
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$369,600 was requested by FHWA to cover the County share of the increase.  FHWA identified 
adequate CA FLAP funding to proceed with construction in February 2015.  Knowing County 
approval could not be provided without delaying construction and incurring additional costs, FHWA 
proceeded with award of the contract while an amendment to the agreement was prepared for 
County approval.  The County is not obligated to increase its match, but since County motorists are 
the beneficiaries and the County share is only 35 percent, we recommend that the County fund its 
share of the additional cost.  

The project scope includes roadway rehabilitation, new pavement markers and installation of 
centerline rumble strip, and intermittent guardrail replacement.  Roadway construction began in June 
2015 and is anticipated to be substantially completed by the end of 2015.

ENVIRONMENTAL DOCUMENTATION

On August 19, 2014, Agenda Item 22, the Board found this project to be categorically exempt from 
the provisions of the California Environmental Quality Act pursuant to Section 15301(c) of the State 
of California Environmental Quality Act Guidelines and Class 1(x)(2) and 22 of the County's 
Environmental Reporting Procedures and Guidelines, Appendix G.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Upon the project's completion, it will have a positive impact by providing improved highway facilities 
for the traveling public.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Programs 
Development Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rochelle Goff)
County Counsel
Executive Office

Respectfully submitted,

GF:JTW:nc
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Federal Highway Administration
Federal Lands Highway

AGREEMENT

DTFH68-14-E-00038
Modification #002

PARTIES TO THE AGREEMENT

Reimbursing Organization Organization to be Reimbursed

County of Los Angeles Department of Public Works Federal Highway Administration
900 South Fremont Avenue Central Federal Lands Highway Division
Alhambra, CA 91803 12300 West Dakota Avenue

Lakewood, CO 80228

DUNS Number: 625211490 DUNS Number
TIN: 95-6000927 126129936

POINTS OF CONTACT FOR THE AGREEMENT

Reimbursing Organization Organization to be Reimbursed
Finance Point of Contact Finance Point of Contact

Name: Vivian Wang (Fiscal Division) Name: Suzanne Schmidt
Address: County of Los Angeles Department of Public Works Address: 12300 West Dakota Ave

900 South Fremont Ave Lakewood, CO 80228
Alhambra, CA 91803 Phone: (720) 963-3356

Phone: (626) 458-6537 E-mail: Suzanne.schmidtCa~dot.gov
E-mail: vcwan d w.lacount ov

Reimbursing Organization Organization to be Reimbursed
Program Point of Contact Program Point of Contact

Name: Allan Abramson, Principal Engineer Name: Tom Puto
Address: Programs Development Division Address: 12300 West Dakota Ave

County of Los Angeles Department of Public Works Lakewood, CO 80228
900 South Fremont Ave. Phone: (720) 963-3728
Alhambra, CA 91803 E-mail: tom.putoCa~dot.gov

Phone: (626) 458-3902
E-mail: aabramsCa~dpw.lacounty.aov

PERIOD OF PERFORMANCE LEGAL AUTHORITY

All work shall be completed by March 30, 2016

23 U.S.C. 201 and 204

TOTAL AGREEMENT AMOUNT PAYMENT TERMS AND SCHEDULE
Original Agreement Amount: $188,650.00

Modification #001: $2,656,500.00 EFT
Modification #002: $369,600.00

Total Agreement Amount: $3,214,750.00

DESCRIPTION OF SUPPLIES, SERVICES, AND DELIVERABLES

This Modification #002 adds in additional Los Angeles County match funding for the construction contract,

construction engineering and contingency resulting from high construction bids.

AUTHORIZED APPROVALS

For Reimbursing Organization For Organization to be Reimbursed

Ricardo Suarez, Division Engineer
Signature Date

Signature Date

Revised 3/2010



Statement of Work

Project: CA FLAP CR N-3(1), Angeles National Forest,

Angeles Forest Highway

Reimbursable Agreement DTFH68-14-E-00038

Modification # 002

June 11, 2015

L This modification #002 to Agreement DTFH68-14-E-00038 with the County of Los
Angeles Department of Public Works adds in additional Los Angeles County match
funding for the construction contract and contingency for CA FLAP CR N-3(1) project.

On December 16, 2014, bids were opened by CFLHD for the above construction
contract and low bid received was $7,360,000, which was above the reimbursable
agreement construction contract amount of $6,400,000. Additional project funding was
requested from LA County to cover the increased low bid cost in late December -2014.

The original Agreement covered the preliminary engineering local FLAP match costs
and Modification #001 added in the construction contract and construction engineering
and a contingency to execute the project.

Los Angeles County shall be referred to as the Requesting Agency and the CFLHD
shall be referred to as the Servicing Agency.

II. Breakdown of Costs: The following chart is an updated estimate of total project
costs, inclusive of project's lowest bidder construction cost:

Item FLAP share Local match Total
Preliminary En ineering $ 318,500 $ 171,500 $ 490,000
Construction Contract $ 4,784,000 $ 2,576,000 $ 7,360,000
Construction Engineering $ 325,000 $ 175,000 $ 500,000
Subtotal: $ 5,427,500 $ 2,922,500 $ 8,350,000
Contingency (Pre. Eng.) $ 31,850 $ 17,150 $ 49,000
Contin ency (Con. Contract) $ 478,400 $ 257,600 $ 736,000
Contingency (Con. Eng.) $ 32,500 $17,500 $50,000
Total ro'ect cost: $ 5,970,250 $ 3,214,750 $ 9,185,000

Los Angeles County Department of Public Works is committed to provide funds in
the amount of 35.00% X $9,185,000 = $3,214,750 for the complete project.
California Federal Lands Access Program funding for this project is estimated to be
$5,970,250.

The Original Agreement transferred the local match funding for Preliminary
Engineering plus 10% design contingency for a total of $188,650. Modification
#001 transferred $2,656,500 for the construction contract, construction engineering
and contingency. The local match share prior to construction solicitation was
$2,845,150.



Statement of Work

Project: CA FLAP CR N-3(1), Angeles National Forest,

Angeles Forest Highway

Reimbursable Agreement DTFH68-14-E-00038

Modification # 002

June 11, 2015

This Modification #002 will commit LA County to provide matching funds in the
amount of 35.00% of the total Federal Lands Access Program funding required to
award the construction contract and for construction engineering. The local match
amount for this work, following the receipt of construction bids, has increased by
$369,600.

III. Period of Performance: There is no change to the Period of Performance as a result
of this modification. All work with the agreement and this modification will be
completed no later than March 30, 2016.

IV. Technical Representative: The new Los Angeles County technical point of contact
for this project is Allan Abramson, Principal Engineer, Programs Development
Division, Los Angeles County Public Works Department, 626-458-3902.

V. Financial Administration:

A. Total Agreement Amount:

Original Agreement Amount: $ 188,650.00
Modification # 001: $ 2,656,500.00
Modification #002: $ 369,600.00

Total Agreement Amount: $ 3,214,750.00

B. Funding Citations: 23 U.S.C. 201 and 204.

C. Reimbursable Payment:

The Servicing Agency will bill the Requesting Agency on a monthly basis in the
amount of 35.00% of the total Federal Lands Access Program funding expended
for the project on Preliminary Engineering (project development), construction
engineering (administration and oversight of the construction contract) and
progress payments made to the construction contract. The local match amount
for this work is estimated at $3,214,750. Any remaining balance will be billed at
the final closeout of the construction contract or at the resolution of any disputes
or claims.

County of Los Angeles Department of Public Works will commit 35.00% of the
total Federal Lands Access Program funding required for the project through
construction contract completion, closeout, and resolution of any disputes, in an
amount not to exceed that provided in this agreement.

The Servicing Agency is limited to recovery of the matching share of actual
costs incurred as reflected in the invoice provided by the Servicing Agency.



Statement of Work

Project: CA FLAP CR N-3(1), Angeles National Forest,

Angeles Forest Highway

Reimbursable Agreement DTFH68-14-E-00038

Modification # 002

June 11, 2015

The Servicing Agency shall not incur
exceeding the maximum cost stated in
by the Requesting Agency in the f
agreement.

costs which result in matching funds
this Agreement without authorization
arm of written modification to this

Upon receipt of the invoice of costs incurred and authorized, the Requesting
Agency will issue payment via one of the methods listed below.

D. Method of Billing:

No change in Method of Billing.




